SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:06 PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 661 Const Calendar Day: 93 Date: 05-Sep-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Overcast to partly overcast w/light drizzle

Working Day [ ] If no, explain:

Di ary: Dispute
Work description. =
- Continued to compile, check, and analyze the survey data taken last week for the additional points
requested by TY-Lin regarding the Hinge A pipe beam scan. This survey is critical for deciphering the
current position of the SAS and Skyway bridge decks for the final alignment of the pipe beams at this
seismic hinge. Plotted the points in Caice and began to draw the diagram for the seismic joint corner point
offsets.
04-0120F4 Bid Item: 067 C-PWS-TCB.067  Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM BRIAN LARSON 5.00 0.00 0.00 5.00 D
Ironworker JNM RYAN DUSKIN 5.00 0.00 0.00 5.00 D
Ironworker APP MORRIS ROBERSON 5.00 0.00 0.00 5.00 D
Ironworker JNM LUIS PLANCARTE 5.00 0.00 0.00 5.00 D
Ironworker FOR KEVIN KARBER 5.00 0.00 0.00 5.00 D

Di ary: Dispute
Work description. 067 C-PWS-TCB.067 =

- Stressed all of the bolts in cable bands 84S to 64S on the South Mainspan during Phase 1/Step 1d of
load transfer. This operation may be included in a possible CCO not yet determined. The stressing
equipment was mobilized near cable band 62S for tomorrows operation. See Rob Feather's diary for
additional details of the stressing operation this morning as he observed the operation and took
measurements up until 10:00am, which is when | took over inspection duties. The ABF ironworkers used
Boltight pump number 63622/2222000136 coupled with gauge number 10904917/24 for todays stressing
operation. Similarly the following Boltight jacks were used for todays operation:

1513, 1514, 4037,4039, 4041, 4044, 4046, 4047, 4053, 4055, 4058, 4061, 4063,
4064

Per the required cable band Load Transfer checklist; cable band gaps, cable circumference adjacent to the
cable band, cable band slip, and suspender rope measurements were taken after the cable band bolts
were stressed a total of 3 times to a pressure of 19,343psi. It should be noted that the ABF ironworkers
would report the cable band gaps on the top of the cable band where myself and Rob would be responsible
for measuring the uphill and downhill gaps of the bottom of the cable band. There was nothing out of the

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 661  Date: 05-Sep-2012 Wednesday

ordinary to be noted today while observing the stressing operation.

Attachment

Stressing operation to essentially pull a South Mainspan suspender A forklift was being used to position a friction clamp bracket prior to

rope with sockets closer to the OBG deck bracket. jacking to ensure that the tie rods are straight mitigating P-Delta
effects.

Caltrans inspectors seen measuring the remaining jacking length of a ABF ironworker crew stressing a cable band on the South Mainspan.
South Mainspan suspender rope.
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